COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2003

ESTI MATE SUMVARY 10: 08: 49
CONTI D: C13357 ESTI MATE NO 0004 PROG SPEC YR: 2002
PCN: 13357-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 127.0 DAYS TI VE ALLOW 228 CALENDAR DAYS
WEST 120TH, MP 5.45 TO SH 121 PERCENT TI ME: 55. 70 ORI G TI ME ALLOW 90 CALENDAR DAYS
PROQJECT NO STA 1281- 007
WEST 120TH, MP 5.45 TO SH 121
NAVE OF ROAD: 128A
PRQJIECT COUNTI ES: BOULDER, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 02/23/2003
10100 DALLAS STREET DATE LET 12/ 12/ 2002 DATE WORK BEGAN
DATE AWARDED 12/ 24/ 2002 DATE TI ME SToPPED 09/ 25/2003
DATE CONTRACT EXECUTED  01/09/2003 DATE ACCEPTED 09/ 25/ 2003
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 02/ 23/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQIECT AMT: $ 1,172, 687. 23 PARTI Cl PATI NG $ 1, 025, 164. 00 $ 120, 057. 00
AWARD PRQJECT AMT: $ 987, 535. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 87.42% TOTAL EARNI NGS 1, 025, 164. 00 120, 057. 00
FUNDS AVAI LABLE: $ 147, 523. 23 STOCKPI LED MATERI ALS 5,519. 50 0.00
GROSS EARNI NGS 1, 030, 683. 50 120, 057. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,927.28 -948. 35
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,021, 756. 22 119, 108. 65
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT  DUE 1,021, 756. 22 119, 108. 65
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 119, 108. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00203

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 00821

0035

202-01130

0040

202- 01300

0045

202- 04002

0050

203- 01500

0055 203-01597

C13357
13357-BI D
STA 1281- 007

| TEM
DESCRI PTI ON

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF GROUND SI GN

*REMOVAL OF SI GN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

BLADI NG

POTHOLI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

414. 000 414. 000
LF 0. 000
5. 00000 414. 000
4, 955. 000 4, 955. 000
SY 0. 000
2. 00000 4, 955. 000
92,571. 000 92,571. 000
SY 0. 000
0. 60000 92,571. 000
0. 000 0. 000
SF 0. 000
1.30000 0. 000
9. 000 0. 000
EACH 9. 000
41. 00000 9. 000
8. 000 0. 000
EACH 8. 000
21. 00000 8. 000
230. 000 230. 000
LF 0. 000
1. 60000 230. 000
6. 000 6. 000
EACH 0. 000
130. 00000 6. 000
2.000 0. 000
EACH 2.000
520. 00000 2.000
137. 800 6. 000
HOUR 108. 000
97. 00000 114. 000
17. 000 10. 500
HOUR 6. 500

170. 00000 17. 000

Page 2

ESTI MATE RUN 07/ 01/ 2003

369.

168.

1, 040.

10, 476

1, 105.

.00

.00

.00

.00

.00

.00

00

00

00

10: 08: 49

AMOUNT

2,070

9, 910

55, 542

369.

168.

368.

780.

1, 040.

11, 058

2,890

00

00

60

.00

00

00

00

00

00

00

00



CONTI D: C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 207-00205 TOPSO L 0. 000 0. 000
cy 0. 000 0. 00
0. 50000 0. 000 0. 00
0065 208-00011  *EROSI ON BALES (WEED FREE) 62. 000 62. 000
EACH 0. 000 0. 00
13. 00000 62. 000 806. 00
0070 208-00020 *SILT FENCE 140. 000 140. 000
LF 0. 000 0.00
1. 10000 140. 000 154. 00
0075 208-00050 *STORM DRAIN | NLET PROTECTI ON 2. 000 2.000
EACH 0. 000 0. 00
78. 00000 2.000 156. 00
0080 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 900
LS 0. 000 0.00
2, 200. 00000 0. 900 1, 980. 00
0085 210-04010  ADJUST MANHOLE 2. 000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0090 210-04050 ADJUST VALVE BOX 22.000 22. 000
EACH 0. 000 0.00
170. 00000 22.000 3, 740. 00
0095 210-04200 *ADJUST GUARDRAI L 300. 000 300. 000
LF 0. 000 0. 00
6. 30000 300. 000 1, 890. 00
0100 212-00006  *SEEDI NG ( NATI VE) 1. 900 0. 000
ACRE 1. 900 3, 230. 00
1, 700. 00000 1. 900 3, 230. 00
0105 213-00003  *MJILCHI NG ( EED FREE) 1. 900 0. 000
ACRE 1. 900 2, 660. 00
1, 400. 00000 1. 900 2, 660. 00
0110 213-00061  *MJILCH TACKI FI ER 285. 000 0. 000
LB 285. 000 855. 00
3. 00000 285. 000 855. 00



CONTI D: C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0111 216-00041 SO L RETEN BLANKET (S/C) CO NO. 7 SO L RETENTI ON 1, 200. 000 0. 000
BLANKET ( STRAW COCONUT) ADDED BY MCR
5% 0. 000 0.00
1. 83000 0. 000 0. 00
0115 304- 06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0. 000 0. 000
cy 0. 000 0.00
24. 00000 0. 000 0. 00
0120 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 81. 180 21.930
TON 47.730 4,057. 05
85. 00000 69. 660 5,921. 10
0125 403-34841  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (100) (PG 64-22) 12, 322. 240 12, 322. 240
TON 0. 000 0.00
34. 00000 12, 322. 240 418, 956. 16
0126 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR OVER- VEI GHT -380. 000 0. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0130 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 007. 000 1, 007. 000
GAL 0. 000 0.00
1. 00000 1, 007. 000 1, 007. 00
0135 420-00500  GEOTEXTI LE (PAVI NG 97, 432. 000 97, 432. 000
5% 0. 000 0.00
0. 70000 97, 432. 000 68, 202. 40
0140 506-00209 RIPRAP (9 | NCH) 91. 000 11. 000
cY 80. 000 6, 400. 00
80. 00000 91. 000 7, 280. 00
0145 603-10240 24 | NCH CORRUGATED STEEL PI PE 12. 000 12. 000
LF 0. 000 0.00
60. 00000 12. 000 720. 00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 337.000 337. 000
LF 0. 000 0.00
12. 00000 337.000 4, 044. 00
0155 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 6. 000 6. 000
EACH 0. 000 0.00
1, 350. 00000 6. 000 8, 100. 00



CONTI D: C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1I-B) 100. 000 100. 000
LF 0. 000 0.00
12. 00000 100. 000 1, 200. 00
0165 609-24004 GUTTER TYPE 2 (4 FOOT) 674. 000 674. 000
LF 0. 000 0.00
14. 00000 674. 000 9, 436. 00
0170 609-60011 CURB TYPE 6 (SECTION M 182. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0175 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0180 613-07000 *PULL BOX (SPECI AL) 10. 000 10. 000
EACH 0. 000 0.00
140. 00000 10. 000 1, 400. 00
0185 614-00011  *SI GN PANEL (CLASS I) 77.000 0. 000
SF 77.000 1, 232. 00
16. 00000 77. 000 1, 232. 00
0190 614-00012  *SIGN PANEL (CLASS I1) 80. 190 0. 000
SF 80. 190 1, 523. 61
19. 00000 80. 190 1,523. 61
0195 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 143. 000 0. 000
SLI PBASE)
LF 143. 000 4,147.00
29. 00000 143. 000 4,147.00
0200 614-10150 *12 INCH LED (BALL) 55. 000 55. 000
EACH 0. 000 0.00
170. 00000 55. 000 9, 350. 00
0205 614-70336 *TRAFFIC SI GNAL FACE (12-12-12) 2. 000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0210 614-72872  *LOOP DETECTOR (M CRO TYPE) 15. 000 15. 000
EACH 0. 000 0.00
330. 00000 15. 000 4, 950. 00



CONTI D: C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 614-72875 *LOOP DETECTOR W RE 2,914. 000 2,914. 000
LF 0. 000 0.00
2.00000 2,914. 000 5, 828. 00
0220 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 430
LS 0. 000 0.00
3, 600. 00000 0. 430 1, 548. 00
0225 626-00000  *MOBI LI ZATI ON 1. 000 1.315
LS 0. 000 0.00
50, 000. 00000 1.315 65, 750. 00
0230 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0235 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 31, 043. 000 0. 000
SF 30, 854. 000 43, 195. 60
1. 40000 30, 854. 000 43, 195. 60
0240 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 625. 000 625. 000
GAL 0. 000 0.00
29. 00000 625. 000 18, 125. 00
0245 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 677. 000 590. 000
SF 0. 000 0.00
8. 30000 590. 000 4,897. 00
0250 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 856. 000 856. 000
( WORD- SYMBOL)
SF 0. 000 0.00
12. 50000 856. 000 10, 700. 00
0255 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 426. 000 1, 426. 000
( XWALK- STOPLI NE - 0. 000 0. 00
8. 30000 1, 426. 000 11, 835. 80
0260 630-00000 *FLAGG NG 1, 023. 500 980. 000
HOUR 43.500 826. 50
19. 00000 1, 023. 500 19, 446. 50
0265 630-00003  *UNI FORVED TRAFFI C CONTROL 56. 000 56. 000
HOUR 0. 000 0.00
52. 00000 56. 000 2,912. 00



CONTI D: C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 630-00004 *TRAFFI C CONTROL VEHI CLE 1. 000 0. 900
EACH 0. 000 0.00
1, 500. 00000 0. 900 1, 350. 00
0275 630-00007 *TRAFFI C CONTROL | NSPECTI ON 68. 000 61. 000
DAY 7.000 980. 00
140. 00000 68. 000 9, 520. 00
0280 630-00012  *TRAFFI C CONTROL MANAGEMENT 50. 000 43. 000
DAY 7.000 2, 380. 00
340. 00000 50. 000 17, 000. 00
0285 630-80001  *FLASH NG BEACON ( PORTABLE) 1. 000 0. 900
EACH 0. 000 0. 00
1, 800. 00000 0. 900 1, 620. 00
0290 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 12. 000 10. 800
EACH 0. 000 0.00
240. 00000 10. 800 2,592. 00
0295 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 14. 000 9. 000
EACH 0. 000 0. 00
80. 00000 9. 000 720. 00
0300 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 55. 000 49. 500
EACH 0. 000 0.00
120. 00000 49. 500 5, 940. 00
0305 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 5. 400
EACH 1. 800 252. 00
140. 00000 7.200 1, 008. 00
0310 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 140. 000 126. 000
SF 0. 000 0.00
21. 00000 126. 000 2, 646. 00
0315 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYPE
) EACH 0. 000 0. 00
1, 400. 00000 1. 800 2,520. 00
0320 630-80359  *PORTABLE MESSAGE SI GN PANEL 95. 000 95. 000
DAY 0. 000 0.00
115. 00000 95. 000 10, 925. 00



CONTI D: C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 630-80360  *DRUM CHANNELI ZI NG DEVI CE 47.000 42.300
EACH 0. 000 0.00
75. 00000 42.300 3,172.50
0330 630-80380 *TRAFFI C CONE 200. 000 135. 000
EACH 45. 000 720.00
16. 00000 180. 000 2, 880. 00
0335 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 6. 000 0. 000
DAY 0. 000 0.00
310. 00000 0. 000 0. 00
0340 700-70002  F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 204. 540 0. 000
F A 3, 204. 540 3,204.54
1. 00000 3, 204. 540 3,204. 54
0355 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( SMOOTHNESS) -167.420 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0385 210-00510 *REBUI LD PORTI ONS OF PRESENT STRUCTURE REPAI R Gl RDERS 1.415 1. 340
ON STRUCTURE E- 16- FL
LS 0. 000 0.00
40, 886. 00000 1. 340 54, 787. 24
0390 250- 00010  *ENVI RONVENTAL HEALTH AND SAFETY NMANAGENENT 1. 000 0. 800
LS 0. 000 0.00
3, 100. 00000 0. 800 2, 480. 00



CONTI D C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 250- 00050 *MONI TORI NG TECHNI CI AN 0. 000 0. 000
HOUR 0. 000 0. 00
47.00000 0. 000 0.00
0400 250-00110 *HEALTH AND SAFETY OFFI CER 22.500 18.900
HOUR 0. 000 0.00
82. 50000 18. 900 1,559. 25
0405 700- 70589 F/ A ENVI RON HEALTH & SAFETY MGMI TESTI NG AND DI SPOSAL 0. 000 0. 000
OF HAZ WASTE
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 202-00246 REM ASPHALT MAT ( PLANI NG) (SPECI AL) DELETED | TEM 698. 000 0. 000
5% 607. 000 6, 070. 00
10. 00000 607. 000 6, 070. 00
0415 202- 00450 REM PORT PRESENT STR (1) DELETED | TEM 230. 500 0. 000
Sy 77.500 5, 037.50
65. 00000 77.500 5,037.50
0420 202-00453 REM PORT PRESENT STR (2) DELETED | TEM 51. 600 0. 000
5% 23. 000 2, 300. 00
100. 00000 23. 000 2, 300. 00
0425 202- 00460 REM PORT PRESENT STR (3) DELETED | TEM 42.000 0. 000
Sy 23. 000 7,475. 00
325. 00000 23. 000 7,475.00
0430 202-00504 REM EXP DEVI CE DELETED | TEM 79. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0.00
0435 403-34841 HBP (GR SX) (100) (PG 64-22) DELETED | TEM 70. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0.00
0440 515-00120 *WATERPROOFI NG ( MEMBRANE) DELETED | TEM 647. 000 0. 000
5% 0. 000 0.00
8. 00000 0. 000 0.00
0445 518-01004 BR EXPAN DEVI CE (0-4 IN) DELETED | TEM 79. 000 0. 000
LF 0. 000 0. 00

146. 00000 0. 000 0. 00



CONTI D C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13357-BI D ESTI MATE RUN
PRQJECT: STA 1281-007 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 MATERI AL ALLOWANCE BR EXPAN DEVI CE (0-4 IN) 0. 000
LF 0. 000 0. 00
78. 85000 0. 000 0.00
0450 601-03041 CONC CL D (BRIDGE) (SPEC) DELETED | TEM 23. 300 0. 000
cY 5. 000 3, 090. 00
618. 00000 5. 000 3, 090. 00
0455 602- 00020 REI NF STEEL (EPOXY) DELETED | TEM 1,199. 000 0. 000
LB 748. 000 673. 20
0. 90000 748. 000 673. 20
0460 626- 00000 MOBI LI ZATI ON DELETED | TEM 0. 500 0. 500
LS 0. 000 0.00
31, 500. 00000 0.500 15, 750. 00
0465 627-00002 THERMOPLASTI C PVYMI MKG DELETED | TEM 376. 000 0. 000
SF 0. 000 0. 00
1. 40000 0. 000 0.00
0470 630- 00000 FLAGG NG DELETED | TEM 365. 000 0. 000
HOUR 0. 000 0.00
19. 00000 0. 000 0.00
0475 630-00003 UNI FORMED TRAF CTRL DELETED | TEM 77.000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0480 630- 00004 TRAF CTRL VEH CLE DELETED | TEM 0. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0485 630- 00007 TRAF CTRL | NSPECTI ON DELETED | TEM 45. 000 0. 000
DAY 0. 000 0. 00
140. 00000 0. 000 0.00
0490 630-00012 TRAF CTRL MGMI' DELETED | TEM 19. 000 0. 000
DAY 0. 000 0.00
340. 00000 0. 000 0.00
0495 630-80337 BARRI CADE (3 M C) (TEWP) DELETED | TEM 0. 000 0. 000
EACH 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342 CONST TRAF SI GN (B) DELETED | TEM 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0505 630-80358 FLASH ARROW PANEL (C TY) DELETED | TEM 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0510 630-80359 PORT MESG PANEL DELETED | TEM 158. 000 0. 000
DAY 26. 000 2,990. 00
115. 00000 26. 000 2,990. 00
0515 630- 80360 DRUM CHANNEL DEV DELETED | TEM 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0520 630-80380 TRAFFI C CONE DELETED | TEM 200. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0545 900- 00014 ADDED | TEM (LUVMP SUM/ RE- MOBI LI ZATION FOR C & K OF 1. 000 0. 000
FOUNTAI N
LS 0. 000 0. 00
1, 310. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,110, 864.73$ 120, 057.00 $ 1, 004, 264. 00
CAT NO0300 STRUCTURALLY DEFI Cl ENT BRI DGE REHAB

0446 MATERI AL ALLOWANCE BR EXPAN DEVI CE (0-4 I N) 70. 000
LF 0. 000 0. 00
78. 85000 70. 000 5,519.50
0525 210-01130 *RESET GUARDRAIL TYPE 3 CMO #5 - BRIDGE RAIL 350. 000 0. 000
REPLACEMENT
LF 0. 000 0. 00
8. 35000 0. 000 0. 00
0530 210-01200 *RESET END ANCHORAGE CMO #5 - BRI DGE RAI L REPLACEMENT 4.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0535 606-11010 *BRIDGE RAIL TYPE 10R CMO #5- BRI DGE RAI L REPLACEMENT 365. 000 0. 000
LF 0. 000 0. 00

92. 00000 0. 000 0.00



CONTI D C13357 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13357-BI D ESTI MATE RUN 07/ 01/ 2003
PRQJECT: STA 1281- 007 ESTI MATE NO 0004 10: 08: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURALLY DEFI Cl ENT BRI DGE REHAB

0540 626- 00000 MOBI LI ZATI ON CMO #5 - BRI DGE RAI L REPLACEMENT 1. 000 0. 000
LS 0. 000 0. 00
2,900. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 40,922.50 % 0.00% 5,519. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00002 *FlI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0375 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1.000 7,000. 00
0380 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMT $ 20, 900. 00 $ 0.00% 20, 900. 00

PROJECT TOTAL CURRENT AMI $ 1,172,687.23$% 120, 057.00 $ 1, 030, 683. 50



